



Park Tower CONDOMINIUM ASSOCIATION

5415 N. SHERIDAN ROAD • CHICAGO, IL 60640 • (773) 769 3250 • FAX (773) 769 0047 • www.ptcondo.com

AT&T Fiber Network Installation Expected To Get Underway Monday February 26th Beginning On The 3rd Floor Working Upward - 2 Days Per Hallway

A team is expected to work from the 3rd floor up to the 55th floor, installing the planned fiber network throughout each hallway and unit. **Included with this notice**, is more information regarding the project, what's being done in each hallway and unit, a bit of history about this effort, and a Q&A that resulted from our Town Hall Meeting held on November 20th, 2017. This information is also available at www.ptcondo.com.

Basically, a fiber line is being run to the main media wall in each unit (ideally where your primary cable outlet is located). Residents are welcome to be home while the work is being done. **All residents will need to do**, is make sure any furniture or belongings are moved on their designated installation date, so workers can access the wall where your TV is located or a location you designate as a primary media wall. More specific details are attached.

At the outset, it is expected a team will complete 1 floor every 2 working days. On February 26th and 27th, they will be working on the 3rd floor, on February 28th and March 1st, they will be working on the 4th floor, on March 2nd and March 5th, they will be working on the 5th floor, and so on upward. They anticipate working inside each unit on day 1, for 30 minutes, between 9am and 5pm. They expect to work in number order, in 3 to 4 units at a time. So they will begin in the 01, 02, 03, and 04 units between 9am and 10am, and as they finish those units, move to 05, 06, 07, 08, and so on. On Day 2, they expect to only work in the hallway, completing connections to the main fiber line running up the building through each storage room.

The first couple weeks of progress will be monitored closely, to refine the schedule if necessary, and after which we expect to release a comprehensive schedule through the 55th floor. Expectations may change quickly, and if they do we will issue a revised notice to all units. For that reason, at this time we've only mapped out the first few weeks of expected progress:

Monday and Tuesday February 26 th and Feb. 27 th	3 rd Floor Units 301-315
Wednesday and Thursday February 28 th and March 1 st	4 th Floor Units 401-415
Friday and Monday March 2 nd and March 5 th	5 th Floor Units 501-515
Tuesday and Wednesday March 6 th and March 7 th	6 th Floor Units 601-615
Thursday and Friday March 8 th and March 9 th	7 th Floor Units 701-715
Monday and Tuesday March 12 th and March 13 th	8 th Floor Units 801-815
Wednesday and Thursday March 14 th and March 15 th	9 th Floor Units 901-915
Friday and Monday March 16 th and March 19 th	10 th Floor Units 1001-1015
Tuesday and Wednesday March 20 th and March 21 st	11 th Floor Units 1101-1115
Thursday and Friday March 22 nd and March 23 rd	12 th Floor Units 1201-1215

As explained, work inside units is expected to be completed on day 1 of the visit to each floor, and they do not expect to be in units for any longer than 30 minutes. On day 2, they expect to complete hallway connections.

After you have had a chance to review this notice and the information provided herein, please contact the office with any questions, at 773-769-3250, or via e-mail at parktowercondo@dkcondo.com.

Thank you...Management Office