

January 2022

Riser Replacement Calendar - '09/'10 Baths Floors 3-29

Demo - demolition and preparation

Plumb - riser and branchline replacements

Ins - insulation and fire-stopping

Recon - major reconstruction

Punchlist - miscellaneous items

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
					New Year's Eve Office Closed	Happy New Year
2 <i>Water off weekdays All units 9am-4pm →</i>	3 Demo 3-4	4 Demo 5-6	5 Demo 7-8 Plumb 3-5	6 Demo 9-10 Plumb 5-7	7 Demo 11-12 Plumb 7-9	8
9 <i>Water off weekdays All units 9am-4pm →</i>	10 Demo 14-15 Plumb 9-11 Ins 3-4/Crawl	11 Demo 16-17 Plumb 11-14 Ins 5-6	12 Demo 18-19 Plumb 14-16 Ins 7-8	13 Demo 20-21 Plumb 16-18 Ins 9-10	14 Demo 22-23 Plumb 18-20 Ins 11-12	15
16 <i>Water off weekdays All units 9am-4pm →</i>	17 Demo 24-25 Plumb 20-22 Ins 14-15 Recon 3-6	18 Demo 26-27 Plumb 22-24 Ins 16-17 Recon 3-7	19 Demo 28-29 Plumb 24-26 Ins 18-19 Recon 3-8	20 Plumb 26-28 Ins 20-21 Recon 3-8	21 Plumb 28-29 Ins 22-23 Recon 3-8	22
23	24 Ins 24-25 Recon 7-11	25 Ins 26-27 Recon 8-12	26 Ins 28-29 Recon 9-14	27 Recon 9-14	28 Recon 9-14	29
30	31 Recon 12-17					

February 2022

Riser Replacement Calendar - '09/'10 Baths Floors 3-29

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
		Recon 14-18	Recon 15-19	Recon 15-19	Recon 15-19	
	Recon 18-22	Recon 19-23	Recon 20-24	Recon 20-24	Recon 20-24	
	Recon 23-29 Punchlist	Recon 24-29 Punchlist	Recon 25-29 Punchlist	Recon 25-29 Punchlist	Recon 25-29 Punchlist	
	Punchlist	Punchlist	Punchlist	Punchlist	Punchlist	