

# July 2025

## Riser Replacement Calendar - '10 Kitchen/'11 Guest Bath Floors 3 to 29

| Sunday                                                                                                                                                                                  | Monday                                                       | Tuesday                                                      | Wednesday                                                    | Thursday                                       | Friday                                         | Saturday |
|-----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|--------------------------------------------------------------|--------------------------------------------------------------|--------------------------------------------------------------|------------------------------------------------|------------------------------------------------|----------|
| Demo - demolition and preparation<br>Plumb - riser and branchline replacements<br>Ins - insulation and fire-stopping<br>Recon - major reconstruction<br>Punchlist - miscellaneous items |                                                              | 1                                                            | 2                                                            | 3<br>Office Closed<br>12pm                     | 4<br>Independence<br>Day<br>Office Closed      | 5        |
| 6                                                                                                                                                                                       | 7                                                            | 8                                                            | 9                                                            | 10                                             | 11                                             | 12       |
| 13<br>Water off weekdays<br>All units 9am-4pm →                                                                                                                                         | 14<br>Demo 3-4                                               | 15<br>Demo 5-6<br>Plumb 3                                    | 16<br>Demo 7-8<br>Plumb 3-4-5                                | 17<br>Demo 9-10<br>Plumb 5-6-7                 | 18<br>Demo 11-12<br>Plumb 7-8-9                | 19       |
| 20<br>Water off weekdays<br>All units 9am-4pm →                                                                                                                                         | 21<br>Demo 14-15<br>Plumb 9-10-11                            | 22<br>Demo 16-17<br>Plumb 11-12-14<br>Ins 3-4                | 23<br>Demo 18-19<br>Plumb 14-15-16<br>Ins 5-6                | 24<br>Demo 20-21<br>Plumb 16-17-18<br>Ins 7-8  | 25<br>Demo 22-23<br>Plumb 18-19-20<br>Ins 9-10 | 26       |
| 27<br>Water off weekdays<br>All units 9am-4pm →                                                                                                                                         | 28<br>Demo 24-25<br>Plumb 20-21-22<br>Ins 11-12<br>Recon 3-4 | 29<br>Demo 26-27<br>Plumb 22-23-24<br>Ins 14-15<br>Recon 3-5 | 30<br>Demo 28-29<br>Plumb 24-25-26<br>Ins 16-17<br>Recon 3-6 | 31<br>Plumb 26-27-28<br>Ins 18-19<br>Recon 3-7 | Office<br>Closed                               |          |

# August 2025

## Riser Replacement Calendar - '10 Kitchen/'11 Guest Bath Floors 3 to 29

Sunday

Monday

Tuesday

Wednesday

Thursday

Friday

Saturday

Water off weekdays  
All units 9am-4pm →

|    |                                |                                |                                |                                |                                                         |    |
|----|--------------------------------|--------------------------------|--------------------------------|--------------------------------|---------------------------------------------------------|----|
|    |                                |                                |                                |                                | 1<br>Plumb 28-29<br>Ins 20-21<br>Recon 3-8              | 2  |
| 3  | 4<br>Ins 22-23<br>Recon 4-9    | 5<br>Ins 23-24<br>Recon 5-10   | 6<br>Ins 24-25<br>Recon 6-11   | 7<br>Ins 26-27<br>Recon 7-12   | 8<br>Ins 27-28<br>Recon 8-14                            | 9  |
| 10 | 11<br>Recon 9-15               | 12<br>Recon 10-16              | 13<br>Recon 11-17              | 14<br>Recon 12-18              | 15<br>Recon 14-19                                       | 16 |
| 17 | 18<br>Recon 15-20              | 19<br>Recon 16-21              | 20<br>Recon 17-22              | 21<br>Recon 18-23              | 22<br>Recon 19-24                                       | 23 |
| 24 | 25<br>Recon 20-25<br>Punchlist | 26<br>Recon 21-26<br>Punchlist | 27<br>Recon 22-27<br>Punchlist | 28<br>Recon 23-28<br>Punchlist | 29<br>Recon 24-29<br>Punchlist<br>Office Closed<br>12pm | 30 |

# September 2025

## Riser Replacement Calendar - '10 Kitchen/'11 Guest Bath Floors 3 to 29

| Sunday | Monday                          | Tuesday                                                                                                                                                                                | Wednesday                     | Thursday                      | Friday                        | Saturday |
|--------|---------------------------------|----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-------------------------------|-------------------------------|-------------------------------|----------|
|        | 1<br>Labor Day<br>Office Closed | 2<br>Recon 25-29<br>Punchlist                                                                                                                                                          | 3<br>Recon 26-29<br>Punchlist | 4<br>Recon 27-29<br>Punchlist | 5<br>Recon 28-29<br>Punchlist | 6        |
| 7      | 8<br>Punchlist                  | 9<br>Punchlist                                                                                                                                                                         | 10<br>Punchlist               | 11<br>Punchlist               | 12<br>Punchlist               | 13       |
| 14     | 15                              | 16                                                                                                                                                                                     | 17                            | 18                            | 19                            | 20       |
| 21     | 22                              | 23                                                                                                                                                                                     | 24                            | 25                            | 26                            | 27       |
| 28     | 29                              | 30<br>Demo - demolition and preparation<br>Plumb - riser and branchline repl.<br>Ins - insulation and fire-stopping<br>Recon - major reconstruction<br>Punchlist - miscellaneous items |                               |                               |                               |          |