
August 2021
Riser Replacement Calendar  -  '07/'08 Baths Floors 30-55
Demo - demolition and preparation
Plumb - riser and branchline replacements
Ins - insulation and fire-stopping
Recon - major reconstruction
Punchlist - miscellaneous items
Sunday Monday Tuesday Wednesday Thursday Friday Saturday

1 2 3 4 5 6 7
Demo 55-54 Demo 53-52 Demo 51-50 Demo 49-48 Demo 47-46

Plumb 56-55 Plumb 55-53 Plumb 53-51 Plumb 51-49

8 9 10 11 12 13 14
Water off weekdays Demo 45-44 Demo 43-42 Demo 41-40 Demo 39-38 Demo 37-36

 All units 9am-4pm → Plumb 49-47 Plumb 47-45 Plumb 45-43 Plumb 43-41 Plumb 41-39
Ins 55-54 Ins 53-52 Ins 51-50 Ins 49-48 Ins 47-46

15 16 17 18 19 20 21
Water off weekdays Demo 35-34 Demo 33-32 Demo 31-30 Plumb 33-31 Plumb 31-30

 All units 9am-4pm → Plumb 39-37 Plumb 37-35 Plumb  35-33 Ins  39-38 Ins 37-36
Ins 45-44 Ins 43-42 Ins 41-40 Recon 55-51 Recon 55-50

Recon 55-54 Recon 55-53 Recon 55-52
22 23 24 25 26 27 28

Water off weekdays Ins 35-34 Ins 33-32 Ins 31-30 Recon 52-46 Recon 51-45
 All units 9am-4pm → Recon 55-49 Recon 54-48 Recon 53-47

29 30 31
Recon 50-44 Recon 49-43

Punchlist Punchlist
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September 2021
Riser Replacement Calendar  -  '07/'08 Baths Floors 30-55
Sunday Monday Tuesday Wednesday Thursday Friday Saturday
Demo - demolition and preparation 1 2 3 4
Plumb - riser and branchline replacements Recon 48-42 Recon 47-41 Recon 46-40
Ins - insulation and fire-stopping Punchlist Punchlist Punchlist
Recon - major reconstruction
Punchlist - miscellaneous items

5 6 7 8 9 10 11
Recon 45-39 Recon 44-38 Recon 43-37 Recon 42-36 Recon 41-35

Punchlist Punchlist Punchlist Punchlist Punchlist

12 13 14 15 16 17 18
Recon 40-34 Recon 39-33 Recon 38-32 Recon 37-31 Recon 35-30

Punchlist Punchlist Punchlist Punchlist Punchlist

19 20 21 22 23 24 25
Recon 35-30 Recon 34-30 Recon 33-30 Punchlist Punchlist

Punchlist Punchlist Punchlist

26 27 28 29 30
Punchlist Punchlist Punchlist Punchlist In October

Punchlist as
Needed.
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